
PETERSBURG MEDICAL CENTER
GREENFIELD SCHEME 7A

Concept Estimate
1/20/2020

Building 55,894,542$      
Sitework 10,119,728$      

ESTIMATED CONSTRUCTION COST TOTAL BUILDING & SITE ESTIMATE 66,014,270$      

Off Site Allowance:

(Street improvements, curb, sidewalk, gutter, grade, landscape) 1,320,000$        



Estimate Documents:
The concept estimate is based on documents, emails, and narratives 
provided by:

NAC Architecture

Bidding Assumptions:
The project will be competively bid.
With multiple subcontractors covering in all major categories.  Public prevailing wage/union wage rates.

Unit pricing is based in December 2019 and costs are escalated 8.4%  up to NTP.

EXCLUSIONS:
STATE SALES TAX UTILITY COMPANY CHARGES/ JURISDICTIONAL FEES
TESTING AND INSPECTIONS CONSTRUCTION MANAGEMENT FEES
CONSTRUCTION CONTINGENCY BUILERS RISK INSURANCE
ARCHITECT/ENGINEERING FEES MARKET CONTINGENCY
PERMITS LAND PURCHASE
TOXIC SOILS/MATERIALS REMOVAL
PILING, GEO PIERS
EQUIPMENT & FURNISHINGS NOT LISTED; MEDICAL EQUIPMENT

Petersburg Medical Center Greenfield Scheme 7A



Concept
Petersburg Medical Pre Design

Total CostCost/SFDescription

Gross Floor Area: 72,463 SF
Rates Current At December 2019Greenfield Scheme 7A Building Level 2 Summary

$3,512,321$48.47FoundationsA10

$2,940,785$40.58SuperstructureB10

$3,301,667$45.56Exterior EnclosureB20

$3,106,590$42.87RoofingB30

$3,289,085$45.39Interior ConstructionC10

$2,719,951$37.54Interior FinishesC30

$2,059,100$28.42PlumbingD20

$5,457,735$75.32HVACD30

$419,881$5.79Fire ProtectionD40

$3,615,500$49.89ElectricalD50

$217,389$3.00EquipmentE10

$796,577$10.99FurnishingsE20

$31,436,581$433.83ESTIMATED NET COST

MARGINS & ADJUSTMENTS

$7,859,14525.0 %Location Factor

$2,947,1797.5 %General Conditions

$3,379,4328.0 %Design Contingency-Buildings

$1,173,5612.6 %Added Design / Market Contingency MEP Systems

$3,509,6927.5 %Contractors Overhead & Profit

$4,225,6708.4 %Escalation to NTP (average 4.8%/year)

$1,363,2822.5 %Per diem / Imported labor

$55,894,542$771.35ESTIMATED TOTAL COST
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 72,463 SF
Rates Current At December 2019Greenfield Scheme 7A Building Level 3 Detail

Standard FoundationsA1010

40,60020.002,030LFFooting drains1

126,8101.7572,463SFStandard foundation excavation/backfill (sfa)2

1,159,40816.0072,463SFStandard foundations-continuous footings, column footings 
(sfa)

3

365,40045.008,120SFAdd for stem wall/foundation wall-below grade4

115,9411.6072,463SFAdd for brace frame footings (sfa)5

85,2648.0010,658SFDampproofing / insul/ drainage-foundation7

$1,893,423$26.13/SFStandard Foundations

Special FoundationsA1020

386,47818.0021,471CYExcavate-haul muskeg @ bldg footprint8

536,77525.0021,471CYImport fill @ bldg footprint9

$923,253$12.74/SFSpecial Foundations

Slab on GradeA1030

579,7048.0072,463SFSlab on grade10

61,5940.8572,463SFGravel at slab11

54,3470.7572,463SFSlab depressions/ blockouts/columns12

$695,645$9.60/SFSlab on Grade

Roof ConstructionB1020

2,369,16428.0084,613SFRoof structure-beams, columns, brace frames, joists, decking 20

465,3715.5084,613SFFireproofing roof structure and decking21

106,250125.00850SFAllowance for canopies, drop off canopy22

$2,940,785$40.58/SFRoof Construction

Exterior WallsB2010

881,52728.9530,450SFExterior wall-framing, metal stud, insulations, wrb, sheath, 
furrings, gwb

23

781,55035.0022,330SFMetal wall panels-55% above grade framed exterior wall area24

422,24052.008,120SFStone veneer-20% above grade framed exterior wall area25

142,1003.5040,600SFMisc. exterior wall flash, trim, caulk (ext. gross wall area)26

$2,227,417$30.74/SFExterior Walls

Exterior WindowsB2020

964,25095.0010,150SFWindows, storefront, curtain wall-25% above grade gross ext. 
wall area

27

$964,250$13.31/SFExterior Windows
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 72,463 SF
Rates Current At December 2019Greenfield Scheme 7A Building Level 3 Detail

Exterior DoorsB2030

110,000110,000.001LSExterior doors-allow28

$110,000$1.52/SFExterior Doors

Roof CoveringsB3010

241,1472.8584,613SFTemp roof dry in30

2,301,47232.0071,921SFStanding seam metal roofing system-complete   85% roof area31

304,60824.0012,692SFMembrane roofing system-complete   15% roof area32

170,52020.008,526SFFurring, cladding of roof overhangs33

54,9980.6584,613SFRoofing rough carpentry34

33,8450.4084,613SFRoofing accessories, ladders, hatch, snow block, walk pads35

Excl.84,613SFFall protection-excluded36

$3,106,590$42.87/SFRoof Coverings

PartitionsC1010

1,369,56213.50101,449SFInterior partitions-metal stud, gwb ea. side37

50,7250.50101,449SFMisc. blocking/bracing38

167,3913.0055,797SFAdd for wall types -stud thickness, gwb layers, insulation39

286,27555.005,205SFX-ray shielding wall / door / relite assemblies (sfa)40

$1,873,953$25.86/SFPartitions

Interior DoorsC1020

754,0002,600.00290EAInterior doors/ frames/hardware41

35,00035,000.001LSInterior special doors-coiling, sliding42

50,00050,000.001LSAdded hardware-card readers, electric, ADA43

217,44060.003,624SFInterior relites, sidelites, glazed walls-allow44

$1,056,440$14.58/SFInterior Doors

SpecialtiesC1030

358,6924.9572,463SFSpecialities-signage/wayfinding ,toilet/shower accessories, 
marker boards

45

$358,692$4.95/SFSpecialties

Wall FinishesC3010

652,1679.0072,463SFWall finishes-Tile, FRL, Wood, misc. other47

25,00025,000.001LSAdd for fireplace surround / finishes93

235,5053.2572,463SFInterior painting / sealing48

254,88080.003,186SFAdd surgery-solid surface wall protection51

39,00026.001,500SFAcoustical wall panel allowance52

$1,206,552$16.65/SFWall Finishes
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 72,463 SF
Rates Current At December 2019Greenfield Scheme 7A Building Level 3 Detail

Floor FinishesC3020

443,1608.0055,395SFFlooring-mix of carpet / resilient49

57,92020.002,896SFFlooring-surgery, aseptic resinous epoxy50

61,60022.002,800SFFlooring-tile @ rr's allow53

70,00028.002,500SFFlooring-stone tile @ reception / lobby54

7,5410.858,872SFFlooring-sealed concrete55

76,0861.0572,463SFBase allowance-mix of tile, coved, standard, wood56

$716,307$9.89/SFFloor Finishes

Ceiling FinishesC3030

615,9358.5072,463SFCeilings-mix of hard and soft, including vertical 
soffits/transitions

57

181,1572.5072,463SFAllowance for ceiling upgrades / acoustics58

$797,092$11.00/SFCeiling Finishes

Other Plumbing SystemsD2090

2,059,1002,059,100.001LSPlumbing systems-see PIKA sfa estimate60

$2,059,100$28.42/SFOther Plumbing Systems

Other HVAC Systems and EquipmentD3090

5,457,7355,457,735.001LSHVAC-see PIKA sfa estimate68

$5,457,735$75.32/SFOther HVAC Systems and Equipment

Other Fire Protection SystemsD4090

419,881419,881.001LSFire Protection-see PIKA sfa estimate64

$419,881$5.79/SFOther Fire Protection Systems

Other Electrical ServicesD5090

814,837814,837.001LSElectrical building power systems-see PIKA sfa estimate72

1,424,4501,424,450.001LSElectrical building lighting & receptacles-see PIKA sfa 
estimate

73

764,842764,842.001LSElectrical building special systems, comm.-see PIKA sfa 
estimate

74

611,371611,371.001LSElectrical building fire alarm, security-see PIKA sfa estimate75

$3,615,500$49.89/SFOther Electrical Services

Other EquipmentE1090

217,3893.0072,463SFMisc. building equipment / FOIC88

$217,389$3.00/SFOther Equipment

Fixed FurnishingsE2010

615,9358.5072,463SFCasework allowance89
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 72,463 SF
Rates Current At December 2019Greenfield Scheme 7A Building Level 3 Detail

111,65011.0010,150SFManual shades / blinds @ exterior glazing90

28,9928.003,624SFManual blinds @ interior glazing91

40,00040,000.001LSAdd for electric blinds92

$796,577$10.99/SFFixed Furnishings

$31,436,581$433.83/SFESTIMATED NET COST

Page 5 of 8SEA21229-1      Printed 20 January 2020 7:25 PM



Concept
Petersburg Medical Pre Design

Total CostCost/SFDescription

Gross Floor Area: 325,000 SF
Rates Current At December 2019Greenfield Scheme 7A Site Work Level 2 Summary

$2,153,846$6.63Site PreparationsG10

$1,225,059$3.77Site ImprovementsG20

$928,750$2.86Site Civil/Mechanical UtilitiesG30

$1,175,000$3.62Site Electrical UtilitiesG40

$5,482,655$16.87ESTIMATED NET COST

MARGINS & ADJUSTMENTS

$1,370,66425.0 %Location Factor

$513,9997.5 %General Conditions

$1,105,09715.0 %Design Contingency-Site Work

0.0 %Added Design / Market Contingency MEP Systems

$635,4317.5 %Contractors Overhead & Profit

$765,0598.4 %Escalation to NTP (average 4.8%/year)

$246,8232.5 %Per diem / Imported labor

$10,119,728$31.14ESTIMATED TOTAL COST
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 325,000 SF
Rates Current At December 2019Greefield Scheme 7A Site Work Level 3 Detail

Site Demolition & RelocationsG1020

130,0000.40325,000SFSite Clear & grub, misc. demo103

798,07515.0053,205SFDemo existing hospital127

$928,075$2.86/SFSite Demolition & Relocations

Site EarthworkG1030

405,84618.0022,547CYRemove muskeg at drives, parking, loading,parking plant 
islands,walks

104

563,67525.0022,547CYImport fill at drives, paking, loading, parking plant islands,walks105

175,000175,000.001LSMisc. site grading/earthwork-allowance106

81,2500.25325,000SFErosion control allowance107

$1,225,771$3.77/SFSite Earthwork

Parking LotsG2020

331,78010.0033,178SFHeavy duty pavement-drives108

244,7627.0034,966SFNormal duty pavement-parking109

34,75010.003,475SFLoading / ambulance area hardscape110

12,750125.00102EAWheel stops111

25,0670.3571,619SFSignage, striping, detectable warnings112

25,00025,000.001LSCurbing allowance113

$674,109$2.07/SFParking Lots

Pedestrian PavingG2030

24,5007.003,500SFPedestrian paving onsite114

$24,500$0.08/SFPedestrian Paving

Site DevelopmentG2040

35,00035,000.001LSSite furnishings allowance115

75,00075,000.001LSMisc. loading / receiving development (dock)117

$110,000$0.34/SFSite Development

LandcapingG2050

65,00065,000.001LSLandscape allowance118

351,4505.5063,900SFLandscape-minor development allowance extg. hospital site149

$416,450$1.28/SFLandcaping

Water SupplyG3010

485,000485,000.001LSWater system allowance-new loop 10", hydrants, dbl detector 
valve, fire, domestic

119
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 325,000 SF
Rates Current At December 2019Greefield Scheme 7A Site Work Level 3 Detail

150,000150,000.001LSRoad patch allowance for water line extension120

$635,000$1.95/SFWater Supply

Sanitary SewerG3020

35,00035,000.001LSSanitary side sewer to Haugen Drive121

15,00015,000.001LSRoad patch allowance for side sewer cross Haugen Drive122

$50,000$0.15/SFSanitary Sewer

Storm SewerG3030

243,7500.75325,000SFStorm collection, draingage, culverts123

$243,750$0.75/SFStorm Sewer

Other Site Electrical UtilitiesG4090

1,175,0001,175,000.001LSSite electrical-see PIKA estimate124

$1,175,000$3.62/SFOther Site Electrical Utilities

$5,482,655$16.87/SFESTIMATED NET COST
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PETERSBURG MEDICAL CENTER
GREENFIELD SCHEME 7B

Concept Estimate
1/20/2020

Building 59,429,763$      
Sitework 9,641,267$        

ESTIMATED CONSTRUCTION COST TOTAL BUILDING & SITE ESTIMATE 69,071,030$      

Off Site Allowance:

(Street improvements, curb, sidewalk, gutter, grade, landscape) 1,320,000$        



Estimate Documents:
The concept estimate is based on documents, emails, and narratives 
provided by:

NAC Architecture

Bidding Assumptions:
The project will be competively bid.
With multiple subcontractors covering in all major categories.  Public prevailing wage/union wage rates.

Unit pricing is based in December 2019 and costs are escalated 8.4%  up to NTP.

EXCLUSIONS:
STATE SALES TAX UTILITY COMPANY CHARGES/ JURISDICTIONAL FEES
TESTING AND INSPECTIONS CONSTRUCTION MANAGEMENT FEES
CONSTRUCTION CONTINGENCY BUILERS RISK INSURANCE
ARCHITECT/ENGINEERING FEES MARKET CONTINGENCY
PERMITS LAND PURCHASE
TOXIC SOILS/MATERIALS REMOVAL
PILING, GEO PIERS
EQUIPMENT & FURNISHINGS NOT LISTED; MEDICAL EQUIPMENT

Petersburg Medical Center Greenfield Scheme 7B



Concept
Petersburg Medical Pre Design

Total CostCost/SFDescription

Gross Floor Area: 80,170 SF
Rates Current At December 2019Greenfield Scheme 7B Building Level 2 Summary

$3,797,835$47.37FoundationsA10

$3,191,030$39.80SuperstructureB10

$3,068,975$38.28Exterior EnclosureB20

$3,353,409$41.83RoofingB30

$3,599,782$44.90Interior ConstructionC10

$2,972,903$37.08Interior FinishesC30

$2,108,720$26.30PlumbingD20

$5,857,000$73.06HVACD30

$458,730$5.72Fire ProtectionD40

$3,915,002$48.83ElectricalD50

$240,510$3.00EquipmentE10

$857,027$10.69FurnishingsE20

$33,420,923$416.88ESTIMATED NET COST

MARGINS & ADJUSTMENTS

$8,355,23125.0 %Location Factor

$3,133,2117.5 %General Conditions

$3,592,7498.0 %Design Contingency-Buildings

$1,253,5352.6 %Added Design / Market Contingency MEP Systems

$3,731,6737.5 %Contractors Overhead & Profit

$4,492,9368.4 %Escalation to NTP (average 4.8%/year)

$1,449,5052.5 %Per diem / Imported labor

$59,429,763$741.30ESTIMATED TOTAL COST
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 80,170 SF
Rates Current At December 2019Greenfield Scheme 7B Building Level 3 Detail

Standard FoundationsA1010

37,64020.001,882LFFooting drains1

140,2981.7580,170SFStandard foundation excavation/backfill (sfa)2

1,282,72016.0080,170SFStandard foundations-continuous footings, column footings 
(sfa)

3

338,76045.007,528SFAdd for stem wall/foundation wall-below grade4

128,2721.6080,170SFAdd for brace frame footings (sfa)5

79,0488.009,881SFDampproofing / insul/ drainage-foundation7

$2,006,738$25.03/SFStandard Foundations

Special FoundationsA1020

427,59018.0023,755CYExcavate-haul muskeg @ bldg footprint8

593,87525.0023,755CYImport fill @ bldg footprint9

$1,021,465$12.74/SFSpecial Foundations

Slab on GradeA1030

641,3608.0080,170SFSlab on grade10

68,1440.8580,170SFGravel at slab11

60,1280.7580,170SFSlab depressions/ blockouts/columns12

$769,632$9.60/SFSlab on Grade

Roof ConstructionB1020

2,578,32428.0092,083SFRoof structure-beams, columns, brace frames, joists, decking 20

506,4565.5092,083SFFireproofing roof structure and decking21

106,250125.00850SFAllowance for canopies, drop off canopy22

$3,191,030$39.80/SFRoof Construction

Exterior WallsB2010

817,25928.9528,230SFExterior wall-framing, metal stud, insulations, wrb, sheath, 
furrings, gwb

23

724,57035.0020,702SFMetal wall panels-55% above grade framed exterior wall area24

391,45652.007,528SFStone veneer-20% above grade framed exterior wall area25

131,7403.5037,640SFMisc. exterior wall flash, trim, caulk (ext. gross wall area)26

$2,065,025$25.76/SFExterior Walls

Exterior WindowsB2020

893,95095.009,410SFWindows, storefront, curtain wall-25% above grade gross ext. 
wall area

27

$893,950$11.15/SFExterior Windows

Page 2 of 8SEA21229-1      Printed 20 January 2020 7:26 PM



Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 80,170 SF
Rates Current At December 2019Greenfield Scheme 7B Building Level 3 Detail

Exterior DoorsB2030

110,000110,000.001LSExterior doors-allow28

$110,000$1.37/SFExterior Doors

Roof CoveringsB3010

262,4372.8592,083SFTemp roof dry in30

2,504,67232.0078,271SFStanding seam metal roofing system-complete   85% roof area31

331,51224.0013,813SFMembrane roofing system-complete   15% roof area32

158,10020.007,905SFFurring, cladding of roof overhangs33

59,8550.6592,083SFRoofing rough carpentry34

36,8330.4092,083SFRoofing accessories, ladders, hatch, snow block, walk pads35

Excl.92,083SFFall protection-excluded36

$3,353,409$41.83/SFRoof Coverings

PartitionsC1010

1,515,21313.50112,238SFInterior partitions-metal stud, gwb ea. side37

56,1190.50112,238SFMisc. blocking/bracing38

185,1933.0061,731SFAdd for wall types -stud thickness, gwb layers, insulation39

286,27555.005,205SFX-ray shielding wall / door / relite assemblies (sfa)40

$2,042,800$25.48/SFPartitions

Interior DoorsC1020

834,6002,600.00321EAInterior doors/ frames/hardware41

35,00035,000.001LSInterior special doors-coiling, sliding42

50,00050,000.001LSAdded hardware-card readers, electric, ADA43

240,54060.004,009SFInterior relites, sidelites, glazed walls-allow44

$1,160,140$14.47/SFInterior Doors

SpecialtiesC1030

396,8424.9580,170SFSpecialities-signage/wayfinding ,toilet/shower accessories, 
marker boards

45

$396,842$4.95/SFSpecialties

Wall FinishesC3010

721,5309.0080,170SFWall finishes-Tile, FRL, Wood, misc. other47

25,00025,000.001LSAdd for fireplace surround / finishes93

260,5533.2580,170SFInterior painting / sealing48

256,56080.003,207SFAdd surgery-solid surface wall protection51

39,00026.001,500SFAcoustical wall panel allowance52

$1,302,643$16.25/SFWall Finishes
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 80,170 SF
Rates Current At December 2019Greenfield Scheme 7B Building Level 3 Detail

Floor FinishesC3020

502,2888.0062,786SFFlooring-mix of carpet / resilient49

58,30020.002,915SFFlooring-surgery, aseptic resinous epoxy50

66,00022.003,000SFFlooring-tile @ rr's allow53

70,00028.002,500SFFlooring-stone tile @ reception / lobby54

7,6240.858,969SFFlooring-sealed concrete55

84,1781.0580,170SFBase allowance-mix of tile, coved, standard, wood56

$788,390$9.83/SFFloor Finishes

Ceiling FinishesC3030

681,4458.5080,170SFCeilings-mix of hard and soft, including vertical 
soffits/transitions

57

200,4252.5080,170SFAllowance for ceiling upgrades / acoustics58

$881,870$11.00/SFCeiling Finishes

Other Plumbing SystemsD2090

2,108,7202,108,720.001LSPlumbing systems-see PIKA sfa estimate61

$2,108,720$26.30/SFOther Plumbing Systems

Other HVAC Systems and EquipmentD3090

5,857,0005,857,000.001LSHVAC-see PIKA sfa estimate69

$5,857,000$73.06/SFOther HVAC Systems and Equipment

Other Fire Protection SystemsD4090

458,730458,730.001LSFire Protection-see PIKA sfa estimate65

$458,730$5.72/SFOther Fire Protection Systems

Other Electrical ServicesD5090

877,427877,427.001LSElectrical building power systems-see PIKA sfa estimate76

1,542,1461,542,146.001LSElectrical building lighting & receptacles-see PIKA sfa 
estimate

77

842,704842,704.001LSElectrical building special systems, comm.-see PIKA sfa 
estimate

78

652,725652,725.001LSElectrical building fire alarm, security-see PIKA sfa estimate79

$3,915,002$48.83/SFOther Electrical Services

Other EquipmentE1090

240,5103.0080,170SFMisc. building equipment / FOIC88

$240,510$3.00/SFOther Equipment

Fixed FurnishingsE2010

681,4458.5080,170SFCasework allowance89
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 80,170 SF
Rates Current At December 2019Greenfield Scheme 7B Building Level 3 Detail

103,51011.009,410SFManual shades / blinds @ exterior glazing90

32,0728.004,009SFManual blinds @ interior glazing91

40,00040,000.001LSAdd for electric blinds92

$857,027$10.69/SFFixed Furnishings

$33,420,923$416.88/SFESTIMATED NET COST
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Concept
Petersburg Medical Pre Design

Total CostCost/SFDescription

Gross Floor Area: 325,000 SF
Rates Current At December 2019Greenfield Scheme 7B Site Work Level 2 Summary

$2,003,389$6.16Site PreparationsG10

$1,116,295$3.43Site ImprovementsG20

$928,750$2.86Site Civil/Mechanical UtilitiesG30

$1,175,000$3.62Site Electrical UtilitiesG40

$5,223,434$16.07ESTIMATED NET COST

MARGINS & ADJUSTMENTS

$1,305,85925.0 %Location Factor

$489,6977.5 %General Conditions

$1,052,84915.0 %Design Contingency-Site Work

0.0 %Added Design / Market Contingency MEP Systems

$605,3887.5 %Contractors Overhead & Profit

$728,8878.4 %Escalation to NTP (average 4.8%/year)

$235,1532.5 %Per diem / Imported labor

$9,641,267$29.67ESTIMATED TOTAL COST
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 325,000 SF
Rates Current At December 2019Greenfield Scheme 7B Site Work Level 3 Detail

Site Demolition & RelocationsG1020

130,0000.40325,000SFSite Clear & grub, misc. demo103

798,07515.0053,205SFDemo existing hospital127

$928,075$2.86/SFSite Demolition & Relocations

Site EarthworkG1030

342,86418.0019,048CYRemove muskeg at drives, parking, loading,parking plant 
islands,walks

104

476,20025.0019,048CYImport fill at drives, paking, loading, parking plant islands,walks105

175,000175,000.001LSMisc. site grading/earthwork-allowance106

81,2500.25325,000SFErosion control allowance107

$1,075,314$3.31/SFSite Earthwork

Parking LotsG2020

258,83010.0025,883SFHeavy duty pavement-drives108

225,8417.0032,263SFNormal duty pavement-parking109

23,38010.002,338SFLoading / ambulance area hardscape110

21,1690.3560,484SFSignage, striping, detectable warnings112

25,00025,000.001LSCurbing allowance113

11,125125.0089EAWheel stops125

$565,345$1.74/SFParking Lots

Pedestrian PavingG2030

24,5007.003,500SFPedestrian paving onsite114

$24,500$0.08/SFPedestrian Paving

Site DevelopmentG2040

35,00035,000.001LSSite furnishings allowance115

75,00075,000.001LSMisc. loading / receiving development (dock)117

$110,000$0.34/SFSite Development

LandcapingG2050

65,00065,000.001LSLandscape allowance118

351,4505.5063,900SFLandscape-minor development allowance extg. hospital site149

$416,450$1.28/SFLandcaping

Water SupplyG3010

485,000485,000.001LSWater system allowance-new loop 10", hydrants, dbl detector 
valve, fire, domestic

119
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 325,000 SF
Rates Current At December 2019Greenfield Scheme 7B Site Work Level 3 Detail

150,000150,000.001LSRoad patch allowance for water line extension120

$635,000$1.95/SFWater Supply

Sanitary SewerG3020

35,00035,000.001LSSanitary side sewer to Haugen Drive121

15,00015,000.001LSRoad patch allowance for side sewer cross Haugen Drive122

$50,000$0.15/SFSanitary Sewer

Storm SewerG3030

243,7500.75325,000SFStorm collection, draingage, culverts123

$243,750$0.75/SFStorm Sewer

Other Site Electrical UtilitiesG4090

1,175,0001,175,000.001LSSite electrical-see PIKA estimate124

$1,175,000$3.62/SFOther Site Electrical Utilities

$5,223,434$16.07/SFESTIMATED NET COST
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PETERSBURG MEDICAL CENTER
DOWNTOWN SCHEME

Concept Estimate
1/20/2020

Building Phase 1 50,657,699$      
Sitework Phase 1 5,128,233$        
Building Phase 2 18,604,553$      
Sitework Phase 2 4,537,137$        

ESTIMATED CONSTRUCTION COST TOTAL BUILDING & SITE ESTIMATE 78,927,622$      

Off Site Allowance (curb, sidewalk, gutter, grade, landscape) 348,300$           



Estimate Documents:
The concept estimate is based on documents, emails, and narratives 
provided by:

NAC Architecture

Bidding Assumptions:
The project will be competively bid.
With multiple subcontractors covering in all major categories.  Public prevailing wage/union wage rates.

Unit pricing is based in December 2019 and costs are escalated 8.4%  up to NTP.

EXCLUSIONS:
STATE SALES TAX UTILITY COMPANY CHARGES/ JURISDICTIONAL FEES
TESTING AND INSPECTIONS CONSTRUCTION MANAGEMENT FEES
CONSTRUCTION CONTINGENCY BUILERS RISK INSURANCE
ARCHITECT/ENGINEERING FEES MARKET CONTINGENCY
PERMITS LAND PURCHASE
TOXIC SOILS/MATERIALS REMOVAL
PILING, GEO PIERS
EQUIPMENT & FURNISHINGS NOT LISTED; MEDICAL EQUIPMENT

Petersburg Medical Center Downtown Scheme



Concept
Petersburg Medical Pre Design

Total CostCost/SFDescription

Gross Floor Area: 68,577 SF
Rates Current At December 2019Downtown Phase 1 Building Level 2 Summary

$2,176,197$31.73FoundationsA10

$175,000$2.55Basement ConstructionA20

$3,881,417$56.60SuperstructureB10

$2,782,559$40.58Exterior EnclosureB20

$1,872,935$27.31RoofingB30

$3,104,878$45.28Interior ConstructionC10

$128,000$1.87StairsC20

$2,613,271$38.11Interior FinishesC30

$155,000$2.26ConveyingD10

$1,777,745$25.92PlumbingD20

$5,057,335$73.75HVACD30

$392,444$5.72Fire ProtectionD40

$3,416,839$49.82ElectricalD50

$205,731$3.00EquipmentE10

$728,826$10.63FurnishingsE20

$28,468,177$415.13ESTIMATED NET COST

MARGINS & ADJUSTMENTS

$7,117,04425.0 %Location Factor

$2,668,8927.5 %General Conditions

$3,060,3298.0 %Design Contingency-Buildings

$1,097,0802.7 %Added Design / Market Contingency MEP Systems

$3,180,8647.5 %Contractors Overhead & Profit

$3,829,7608.4 %Escalation to NTP (average 4.8%/year)

$1,235,5532.5 %Per diem / Imported labor

$50,657,699$738.70ESTIMATED TOTAL COST
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 68,577 SF
Rates Current At December 2019Downtown Phase 1 Building Level 3 Detail

Standard FoundationsA1010

27,16020.001,358LFFooting drains1

60,5291.7534,588SFStandard foundation excavation/backfill (sfa)2

553,40816.0034,588SFStandard foundations-continuous footings, column footings (sfa)3

712,08045.0015,824SFAdd for stem wall/foundation wall-below grade4

55,3411.6034,588SFAdd for brace frame footings (sfa)5

20,00020,000.001LSElevator pit6

140,1768.0017,522SFDampproofing / insul/ drainage-foundation7

$1,568,694$22.87/SFStandard Foundations

Special FoundationsA1020

115,30818.006,406CYExcavate-haul muskeg @ bldg footprint8

160,15025.006,406CYImport fill @ bldg footprint9

$275,458$4.02/SFSpecial Foundations

Slab on GradeA1030

276,7048.0034,588SFSlab on grade10

29,4000.8534,588SFGravel at slab11

25,9410.7534,588SFSlab depressions/ blockouts/columns12

$332,045$4.84/SFSlab on Grade

Basement ExcavationA2010

175,000175,000.001LSAdd for basement excavation / backfill of taller foundation walls13

$175,000$2.55/SFBasement Excavation

Floor ConstructionB1010

1,767,42852.0033,989SFFloor structure-beams, columns, brace frames, decking, topping16

186,9395.5033,989SFFireproofing floor structural steel and decking17

$1,954,367$28.50/SFFloor Construction

Roof ConstructionB1020

1,237,01228.0044,179SFRoof structure-beams, columns, brace frames, joists, decking 20

242,9855.5044,179SFFireproofing roof structure and decking21

106,250125.00850SFAllowance for canopies, drop off canopy22

308,20452.005,927SFAdd for structure-beams,columns, brace frames, joists, decking 
Patient Courtyard

95

32,5995.505,927SFFireproofing Patient courtyard structure and decking96

$1,927,050$28.10/SFRoof Construction
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 68,577 SF
Rates Current At December 2019Downtown Phase 1 Building Level 3 Detail

Exterior WallsB2010

738,13828.9525,497SFExterior wall-framing, metal stud, insulations, wrb, sheath, 
furrings, gwb

23

654,43035.0018,698SFMetal wall panels-55% above grade framed exterior wall area24

353,60052.006,800SFStone veneer-20% above grade framed exterior wall area25

118,9863.5033,996SFMisc. exterior wall flash, trim, caulk (ext. gross wall area)26

$1,865,154$27.20/SFExterior Walls

Exterior WindowsB2020

807,40595.008,499SFWindows, storefront, curtain wall-25% above grade gross ext. 
wall area

27

$807,405$11.77/SFExterior Windows

Exterior DoorsB2030

110,000110,000.001LSExterior doors-allow28

$110,000$1.60/SFExterior Doors

Roof CoveringsB3010

125,9102.8544,179SFTemp roof dry in30

1,201,66432.0037,552SFStanding seam metal roofing system-complete   85% roof area31

159,04824.006,627SFMembrane roofing system-complete   15% roof area32

132,48020.006,624SFFurring, cladding of roof overhangs33

28,7160.6544,179SFRoofing rough carpentry34

17,6720.4044,179SFRoofing accessories, ladders, hatch, snow block, walk pads35

Excl.44,179SFFall protection-excluded36

207,44535.005,927SFPatient courtyard deck coating/pavers / development126

$1,872,935$27.31/SFRoof Coverings

PartitionsC1010

1,296,10813.5096,008SFInterior partitions-metal stud, gwb ea. side37

48,0040.5096,008SFMisc. blocking/bracing38

158,4153.0052,805SFAdd for wall types -stud thickness, gwb layers, insulation39

287,15555.005,221SFX-ray shielding wall / door / relite assemblies (sfa)40

$1,789,682$26.10/SFPartitions

Interior DoorsC1020

715,0002,600.00275EAInterior doors/ frames/hardware41

35,00035,000.001LSInterior special doors-coiling, sliding42

205,74060.003,429SFInterior relites, sidelites, glazed walls-allow44
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 68,577 SF
Rates Current At December 2019Downtown Phase 1 Building Level 3 Detail

20,00020,000.001LSAdded hardware - card readers, electric, ADA99

$975,740$14.23/SFInterior Doors

SpecialtiesC1030

339,4564.9568,577SFSpecialities-signage/wayfinding ,toilet/shower accessories, 
marker boards

45

$339,456$4.95/SFSpecialties

Stair ConstructionC2010

128,00032,000.004EAStairs/rails-per floor46

$128,000$1.87/SFStair Construction

Wall FinishesC3010

617,1939.0068,577SFWall finishes-Tile, FRL, Wood, misc. other47

25,00025,000.001LSAdd for fireplace surround / finishes93

222,8753.2568,577SFInterior painting / sealing48

255,52080.003,194SFAdd surgery-solid surface wall protection51

26,00026.001,000SFAcoustical wall panel allowance52

$1,146,588$16.72/SFWall Finishes

Floor FinishesC3020

450,3768.0056,297SFFlooring-mix of carpet / resilient49

58,06020.002,903SFFlooring-surgery, aseptic resinous epoxy50

58,30022.002,650SFFlooring-tile @ rr's allow53

70,00028.002,500SFFlooring-stone tile @ reception / lobby54

3,5930.854,227SFFlooring-sealed concrete55

72,0061.0568,577SFBase allowance-mix of tile, coved, standard, wood56

$712,335$10.39/SFFloor Finishes

Ceiling FinishesC3030

582,9058.5068,577SFCeilings-mix of hard and soft, including vertical 
soffits/transitions

57

171,4432.5068,577SFAllowance for ceiling upgrades / acoustics58

$754,348$11.00/SFCeiling Finishes

Elevators and LiftsD1010

155,000155,000.001LS3 stop MRL 350 fpm, 3500 lb elevator59

$155,000$2.26/SFElevators and Lifts
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 68,577 SF
Rates Current At December 2019Downtown Phase 1 Building Level 3 Detail

Other Plumbing SystemsD2090

1,777,7451,777,745.001LSPlumbing systems-see PIKA sfa estimate62

$1,777,745$25.92/SFOther Plumbing Systems

Other HVAC Systems and EquipmentD3090

5,057,3355,057,335.001LSHVAC-see PIKA sfa estimate70

$5,057,335$73.75/SFOther HVAC Systems and Equipment

Other Fire Protection SystemsD4090

392,444392,444.001LSFire Protection-see PIKA sfa estimate66

$392,444$5.72/SFOther Fire Protection Systems

Other Electrical ServicesD5090

781,797781,797.001LSElectrical building power systems-see PIKA sfa estimate80

1,322,7521,322,752.001LSElectrical building lighting & receptacles-see PIKA sfa estimate81

745,365745,365.001LSElectrical building special systems, comm.-see PIKA sfa 
estimate

82

566,925566,925.001LSElectrical building fire alarm, security-see PIKA sfa estimate83

$3,416,839$49.82/SFOther Electrical Services

Other EquipmentE1090

205,7313.0068,577SFMisc. building equipment / FOIC88

$205,731$3.00/SFOther Equipment

Fixed FurnishingsE2010

582,9058.5068,577SFCasework allowance89

93,48911.008,499SFManual shades / blinds @ exterior glazing90

27,4328.003,429SFManual blinds @ interior glazing91

25,00025,000.001LSAdd for electric blinds102

$728,826$10.63/SFFixed Furnishings

$28,468,177$415.13/SFESTIMATED NET COST
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Concept
Petersburg Medical Pre Design

Total CostCost/SF%Description

Gross Floor Area: 78,100 SF
Rates Current At December 2019Downtown Phase 1 Site Work Level 2 Summary

$1,063,538$13.6220.7 %Site PreparationsG10

$81,330$1.041.6 %Site ImprovementsG20

$583,500$7.4711.4 %Site Civil/Mechanical UtilitiesG30

$1,050,000$13.4420.5 %Site Electrical UtilitiesG40

$2,778,368$35.5754.2 %ESTIMATED NET COST

MARGINS & ADJUSTMENTS

$694,59225.0 %Location Factor

$260,4727.5 %General Conditions

$560,01515.0 %Design Contingency-Site Work

0.0 %Added Design / Market Contingency MEP Systems

$322,0097.5 %Contractors Overhead & Profit

$387,6988.4 %Escalation to NTP (average 4.8%/year)

$125,0792.5 %Per diem / Imported labor

$5,128,233$65.66ESTIMATED TOTAL COST
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 78,100 SF
Rates Current At December 2019Downtown Phase 1 Sitework Level 3 Detail

Site Demolition & RelocationsG1020

31,2400.4078,100SFSite Clear & grub, misc. demo103

331,9254.2578,100SFDemo existing structures, site features128

10,00010,000.001LSDemo abandandon / cap utilites139

$373,165$4.78/SFSite Demolition & Relocations

Site EarthworkG1030

5,00418.00278CYRemove muskeg at drives, parking, loading,parking plant 
islands,walks

104

6,95025.00278CYImport fill at drives, paking, loading, parking plant islands,walks105

19,5250.2578,100SFErosion control allowance107

145,04418.008,058CYRemove muskeg at balance of site area (not bldg foot print)129

201,45025.008,058CYImport fill at balance of site area (not bldg foot print)130

312,4004.0078,100SFMisc. site grading/earthwork-allowance132

$690,373$8.84/SFSite Earthwork

Parking LotsG2020

10,83010.001,083SFHeavy duty pavement-drives108

$10,830$0.14/SFParking Lots

Pedestrian PavingG2030

10,5007.001,500SFPedestrian paving onsite114

$10,500$0.13/SFPedestrian Paving

Site DevelopmentG2040

20,00020,000.001LSSite furishings allowance136

$20,000$0.26/SFSite Development

LandcapingG2050

40,00040,000.001LSLandscape allowance138

$40,000$0.51/SFLandcaping

Water SupplyG3010

105,000350.00300LFNew water main on 3rd to replace abandoned , with road patch140

194,425385.00505LFReplacement water main along Fram, with road patch142

75,00075,000.001LSMisc. water system-vaults, meters, backflow preventers, valves, 
connections

143

$374,425$4.79/SFWater Supply

Sanitary SewerG3020

35,00035,000.001LSSide sewer allowance144
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 78,100 SF
Rates Current At December 2019Downtown Phase 1 Sitework Level 3 Detail

115,500385.00300LFReplace sewer line abandoned, with road patch145

$150,500$1.93/SFSanitary Sewer

Storm SewerG3030

58,5750.7578,100SFStorm collection, drainage allowance146

$58,575$0.75/SFStorm Sewer

Other Site Electrical UtilitiesG4090

1,050,0001,050,000.001LSSite electrical-see PIKA estimate147

$1,050,000$13.44/SFOther Site Electrical Utilities

$2,778,368$35.57/SFESTIMATED NET COST
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Concept
Petersburg Medical Pre Design

Total CostCost/SFDescription

Gross Floor Area: 26,837 SF
Rates Current At December 2019Downtown Phase 2 Building Level 2 Summary

$1,249,678$46.57FoundationsA10

$80,000$2.98Basement ConstructionA20

$1,266,886$47.21SuperstructureB10

$1,150,026$42.85Exterior EnclosureB20

$766,465$28.56RoofingB30

$1,386,946$51.68Interior ConstructionC10

$64,000$2.38StairsC20

$741,514$27.63Interior FinishesC30

$592,665$22.08PlumbingD20

$1,594,975$59.43HVACD30

$143,685$5.35Fire ProtectionD40

$1,037,780$38.67ElectricalD50

$80,511$3.00EquipmentE10

$341,889$12.74FurnishingsE20

$10,497,020$391.14ESTIMATED NET COST

MARGINS & ADJUSTMENTS

$2,624,25525.0 %Location Factor

$984,0967.5 %General Conditions

$1,128,4308.0 %Design Contingency-Buildings

$342,2592.2 %Added Design / Market Contingency MEP Systems

$1,168,2057.5 %Contractors Overhead & Profit

$1,406,5188.4 %Escalation to NTP (average 4.8%/year)

$453,7702.5 %Per diem / Imported labor

$18,604,553$693.24ESTIMATED TOTAL COST
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 26,837 SF
Rates Current At December 2019Downtown Phase 2 Building Level 3 Detail

Standard FoundationsA1010

13,74020.00687LFFooting drains1

29,2321.7516,704SFStandard foundation excavation/backfill (sfa)2

267,26416.0016,704SFStandard foundations-continuous footings, column footings (sfa)3

307,26045.006,828SFAdd for stem wall/foundation wall-below grade4

26,7261.6016,704SFAdd for brace frame footings (sfa)5

61,4968.007,687SFDampproofing / insul/ drainage-foundation7

$705,718$26.30/SFStandard Foundations

Special FoundationsA1020

55,69218.003,094CYExcavate-haul muskeg @ bldg footprint8

77,35025.003,094CYImport fill @ bldg footprint9

250,56015.0016,704SFDemo /cut down piling-portion under new bldg footprint94

$383,602$14.29/SFSpecial Foundations

Slab on GradeA1030

133,6328.0016,704SFSlab on grade10

14,1980.8516,704SFGravel at slab11

12,5280.7516,704SFSlab depressions/ blockouts/columns12

$160,358$5.98/SFSlab on Grade

Basement ExcavationA2010

80,00080,000.001LSAdd for basement excavation / backfill of taller foundation walls14

$80,000$2.98/SFBasement Excavation

Floor ConstructionB1010

526,91652.0010,133SFFloor structure-beams, columns, brace frames, decking, topping16

55,7325.5010,133SFFireproofing floor structural steel and decking17

$582,648$21.71/SFFloor Construction

Roof ConstructionB1020

571,90028.0020,425SFRoof structure-beams, columns, brace frames, joists, decking 20

112,3385.5020,425SFFireproofing roof structure and decking21

$684,238$25.50/SFRoof Construction

Exterior WallsB2010

305,19128.9510,542SFExterior wall-framing, metal stud, insulations, wrb, sheath, 
furrings, gwb

23

270,58535.007,731SFMetal wall panels-55% above grade framed exterior wall area24

146,22452.002,812SFStone veneer-20% above grade framed exterior wall area25
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 26,837 SF
Rates Current At December 2019Downtown Phase 2 Building Level 3 Detail

49,1963.5014,056SFMisc. exterior wall flash, trim, caulk (ext. gross wall area)26

$771,196$28.74/SFExterior Walls

Exterior WindowsB2020

333,83095.003,514SFWindows, storefront, curtain wall-25% above grade gross ext. 
wall area

27

$333,830$12.44/SFExterior Windows

Exterior DoorsB2030

45,00045,000.001LSExterior doors - allow97

$45,000$1.68/SFExterior Doors

Roof CoveringsB3010

58,2112.8520,425SFTemp roof dry in30

555,55232.0017,361SFStanding seam metal roofing system-complete   85% roof area31

73,53624.003,064SFMembrane roofing system-complete   15% roof area32

57,72020.002,886SFFurring, cladding of roof overhangs33

13,2760.6520,425SFRoofing rough carpentry34

8,1700.4020,425SFRoofing accessories, ladders, hatch, snow block, walk pads35

Excl.20,425SFFall protection-excluded36

$766,465$28.56/SFRoof Coverings

PartitionsC1010

507,22213.5037,572SFInterior partitions-metal stud, gwb ea. side37

18,7860.5037,572SFMisc. blocking/bracing38

61,9953.0020,665SFAdd for wall types -stud thickness, gwb layers, insulation39

$588,003$21.91/SFPartitions

Interior DoorsC1020

200,2002,600.0077EAInterior doors/ frames/hardware41

450,90060.007,515SFInterior relites, sidelites, glazed walls-allow44

15,00015,000.001LSAdded hardware - card readers, electric, ADA98

$666,100$24.82/SFInterior Doors

SpecialtiesC1030

132,8434.9526,837SFSpecialities-signage/wayfinding ,toilet/shower accessories, 
marker boards

45

$132,843$4.95/SFSpecialties
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 26,837 SF
Rates Current At December 2019Downtown Phase 2 Building Level 3 Detail

Stair ConstructionC2010

64,00032,000.002EAStairs/rails-per floor46

$64,000$2.38/SFStair Construction

Wall FinishesC3010

174,4416.5026,837SFWall finishes-Tile, FRL, Wood, misc. other100

87,2203.2526,837SFInterior painting / sealing48

13,00026.00500SFAcoustical wall panel allowance52

$274,661$10.23/SFWall Finishes

Floor FinishesC3020

108,9688.0013,621SFFlooring-mix of carpet / resilient49

24,20022.001,100SFFlooring-tile @ rr's allow53

10,2980.8512,116SFFlooring-sealed concrete55

28,1791.0526,837SFBase allowance-mix of tile, coved, standard, wood56

$171,645$6.40/SFFloor Finishes

Ceiling FinishesC3030

228,1158.5026,837SFCeilings-mix of hard and soft, including vertical 
soffits/transitions

57

67,0932.5026,837SFAllowance for ceiling upgrades / acoustics58

$295,208$11.00/SFCeiling Finishes

Other Plumbing SystemsD2090

592,665592,665.001LSPlumbing systems-see PIKA sfa estimate63

$592,665$22.08/SFOther Plumbing Systems

Other HVAC Systems and EquipmentD3090

1,594,9751,594,975.001LSHVAC-see PIKA sfa estimate71

$1,594,975$59.43/SFOther HVAC Systems and Equipment

Other Fire Protection SystemsD4090

143,685143,685.001LSFire Protection-see PIKA sfa estimate67

$143,685$5.35/SFOther Fire Protection Systems

Other Electrical ServicesD5090

212,080212,080.001LSElectrical building power systems-see PIKA sfa estimate84

453,180453,180.001LSElectrical building lighting & receptacles-see PIKA sfa estimate85

213,933213,933.001LSElectrical building special systems, comm.-see PIKA sfa 
estimate

86
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 26,837 SF
Rates Current At December 2019Downtown Phase 2 Building Level 3 Detail

158,587158,587.001LSElectrical building fire alarm, security-see PIKA sfa estimate87

$1,037,780$38.67/SFOther Electrical Services

Other EquipmentE1090

80,5113.0026,837SFMisc. building equipment / FOIC88

$80,511$3.00/SFOther Equipment

Fixed FurnishingsE2010

228,1158.5026,837SFCasework allowance89

38,65411.003,514SFManual shades / blinds @ exterior glazing90

60,1208.007,515SFManual blinds @ interior glazing91

15,00015,000.001LSAdd for electric blinds101

$341,889$12.74/SFFixed Furnishings

$10,497,020$391.14/SFESTIMATED NET COST
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Concept
Petersburg Medical Pre Design

Total CostCost/SFDescription

Gross Floor Area: 63,900 SF
Rates Current At December 2019Downtown Phase 2 Sitework Level 2 Summary

$1,806,737$28.27Site PreparationsG10

$303,463$4.75Site ImprovementsG20

$157,925$2.47Site Civil/Mechanical UtilitiesG30

$190,000$2.97Site Electrical UtilitiesG40

$2,458,125$38.47ESTIMATED NET COST

MARGINS & ADJUSTMENTS

$614,53125.0 %Location Factor

$230,4497.5 %General Conditions

$495,46615.0 %Design Contingency-Site Work

0.0 %Added Design / Market Contingency MEP Systems

$284,8937.5 %Contractors Overhead & Profit

$343,0118.4 %Escalation to NTP (average 4.8%/year)

$110,6622.5 %Per diem / Imported labor

$4,537,137$71.00ESTIMATED TOTAL COST
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 63,900 SF
Rates Current At December 2019Downtown Phase 2 Site Work Level 3 Detail

Site Demolition & RelocationsG1020

25,5600.4063,900SFSite Clear & grub, misc. demo103

798,07515.0053,205SFDemo existing hospital127

$823,635$12.89/SFSite Demolition & Relocations

Site EarthworkG1030

74,59218.004,144CYRemove muskeg at drives, parking, loading,parking plant 
islands,walks

104

103,60025.004,144CYImport fill at drives, paking, loading, parking plant islands,walks105

15,9750.2563,900SFErosion control allowance107

157,32018.008,740CYRemove muskeg at balance of site area (not bldg foot print)129

218,50025.008,740CYImport fill at balance of site area (not bldg foot print)130

157,51515.0010,501SFDemo /cut down piling-allow at balance extg. hospital footprint131

255,6004.0063,900SFMisc. site grading/earthwork-allowance132

$983,102$15.39/SFSite Earthwork

Parking LotsG2020

15,00015,000.001LSCurbing allowance133

111,1467.0015,878SFNormal duty pavement-parking109

39,14010.003,914SFLoading / ambulance area hardscape110

6,9270.3519,792SFSignage, striping, detectable warnings112

5,750125.0046EAWheel stops134

$177,963$2.79/SFParking Lots

Pedestrian PavingG2030

10,5007.001,500SFPedestrian paving onsite114

$10,500$0.16/SFPedestrian Paving

Site DevelopmentG2040

75,00075,000.001LSMisc. loading / receiving development (dock)117

15,00015,000.001LSSite furnishings allowance135

$90,000$1.41/SFSite Development

LandcapingG2050

25,00025,000.001LSLandscape allowance137

$25,000$0.39/SFLandcaping
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Concept
Petersburg Medical Pre Design

Total CostRateQtyUnitDescription

Gross Floor Area: 63,900 SF
Rates Current At December 2019Downtown Phase 2 Site Work Level 3 Detail

Water SupplyG3010

75,00075,000.001LSMisc. water system-vaults, meters, backflow preventers, valves, 
connections

143

$75,000$1.17/SFWater Supply

Sanitary SewerG3020

35,00035,000.001LSSide sewer allowance144

$35,000$0.55/SFSanitary Sewer

Storm SewerG3030

47,9250.7563,900SFStorm collection, drainage allowance146

$47,925$0.75/SFStorm Sewer

Other Site Electrical UtilitiesG4090

190,000190,000.001LSSite electrical-see PIKA estimate148

$190,000$2.97/SFOther Site Electrical Utilities

$2,458,125$38.47/SFESTIMATED NET COST
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